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 ELECTRONIC DATA SYSTEMS (EDS) - FLAGSHIP, INC.

 
 ISV Review - Executive Summary

 

 
 * * * * * * * *
 
 
 Overall, the EDS Flagship team has demonstrated it is making progress towards Y2K
readiness.  In terms of NCUA’s 5-phase repair approach, it appears to be at the
following point:

• Awareness - An awareness program is in place to provide client credit
unions with relevant Y2K information.  EDS Flagship staff are
knowledgeable of YEAR 2000 issues.

 
• Assessment –EDS Flagship has completed its assessment of the

Flagship product.
 
• Renovation - EDS Flagship has completed its renovation efforts of the

Flagship product.  Any changes to the code, stemming from third party file
format modifications, will be made on a flow-basis.

 
• Validation and Testing - EDS Flagship has completed its internal Y2K

testing of the Flagship product.  Beta testing was conducted with select
client credit unions, and the renovated product has been disseminated to
client credit unions for their own Y2K testing.  EDS Flagship has a good
communication program, specifically tailored for Y2K testing issues.

 
• Implementation - EDS Flagship has distribute the Y2K ready version of

the Flagship product to all client credit unions.  Client credit unions need
to thoroughly test the product for Y2K readiness.


